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KAISER ¢ HILL
COMPANY
MEMORANDUM
Date: February 27, 2002 Minutes are uj i iey/and
NOT UCNI: p : e
To: Jan Robbins i/

From: Pam Arnold

Subject:  WEEKLY STATUS MEETING DOE/LRA for February 27, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

R. Ahlstrand J. Hindman M. McGrory J. Nesheim
P. Arnold K. Kunert D. Onyskiw M. Swartz
J. Floerke. L. Langlois W. Moe D. Ward
In addition to the attached status, the following was discussed:
1. Action ltems were reviewed from last week’s minutes. Items were completed
with the exception of item number 1, which will be carried over until completed.
2. Hindman asked whether there would be a 6-hour blowdown of the high level lines

similar to the low level lines as indicated in the 800 package. McGrory
responded that they had older IWCP’s and needed new ones. (see action items
from this meeting)

3. Ahlstrand asked whether or not freezing liquid was a problem to consider for the
future in tank 231B. Ward responded that the tank has been in operation for 10
years and it had not been a problem; the low water level and current inability to
circulate tank contents at this time is causing the freezing liquid problem.

4. Hindman asked how the HF lines/equipment in B381 were verified empty.
Langlois responded that they were tapped at low points and/or accessed using
existing valves and verified empty; no liquid was found.

5. Ahlstrand asked if there were any USQD’s that had been outstanding too long
and did he need to check with folks in DOE to move any along. Kunert answered
that none were at this time.

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda)

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal,
which is dependent on a sub-contractor selection and subsequent agreements.
(carry over from 2/13/02)

2. McGrory is to provide a copy of the D&D schedule, which has been recently
revised to include reviews by DOE/CDPHE, to Gerdeman and Ahlstrand.
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3. Arnold is to ensure that B371 IH contacts Onyskiw to discuss beryllium.

4. McGrory is to forward the latest 800 package to Onyskiw and Hindman and
inquire about the 6-hour blowdown for both the high and low level lines.

End
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B371 CLOSURE PROJECT
WEEKLY STATUS MEETING
Every Wednesday, 9:30 a.m.
B371 Conference Room
February 27, 2002

AGENDA

INTRODUCTION - Pam Arnold, X6035, Pager 303-212-4835

CLASSIFICATION - Janet Nesheim

D&D

Presenters — Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303-212-2146
B374 Deactivation

Liquids Draining

Tank Deactivation

Glovebox Deactivation

CSV Deactivation

Cerium Nitrate

e MAA/PA Closure

e Breathing Air
e Cold Area Status
e Sets 7,21, and 14 Status

L J
ENVIRONMENTAL — Pam Arnold, X6035, Pager 303-212-4835
AUTHORIZATION BASIS/BIO — John Almon x3217, Pager 303-212-3426

ACTION ITEMS FROM LAST MEETING:

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is dependent
on a sub-contractor selection and subsequent agreements. (carry over from 2/13/02)
2. McGrory is to incorporate both the State and DOE activities into the Project’s schedule (to facilitate

the consultative process) (carry over from 2/13/02)

Arnold is to gain concurrence from RISS and hand out the B374 PWTS/Tank 231 Strategy at next

week’s meeting.

4, McGrory is to evaluate the 400 PWL package JHA to ensure that the tapping and draining in the
valve vaults is addressed with respect to Be hazards.

5. Arnold is to provide answers to Hindman'’s questions (from #3 above)

w
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ACTION ITEMS FOR NEXT MEETING:

D&D Summary (AAC/AAD)
Week Ending 2/22/02

B374 Deactivation

e Blowdown of process waste water lines — 400/800 packages are being finalized.
e 231 sludge removal — updating ALARA/RWP requirements to add HEPA filtered ventilation and
address removal of ice prior to pumping sludge.

e Cessation of operations - Planned for March 2002 at which time building will be in D&D.

Non-actinide Liquid Draining

Continuing to develop Set 6 strategy.

Tanks

»  Set 3 (3517) Completed removing Raschig Rings from Tank D65 2/8, D64 2/14, D132A 2/22; Tank
D132C started. Cerium decon and D&D ready packages are ready-to-work. (1AC103AT00)

= Set 4 Raschig Ring removal from tanks 152A & B complete; surveys determined tanks meet SCO
requirements; Determining disposition of tanks 150 & 133 (have non-boron silica rings); cerium decon
and D&D ready packages are ready work. (1AD104AHO00)

= Set 13 cerium decon and D&D ready packages for 2307 and 2317 are ready-to-work. Doing pre-reqs for
2307 Raschig Ring removal (revising AJR). The 2317 mechanical line isolation package is ready to work
(waiting on room scans). The line isolation work package for 2319 is in Engineering. (LAC113AT00)

= Set 15 (2223) line isolation walkdown complete; package in planning.
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Gloveboxes

* Planning GB deactivation as contingent work for the Waste Team. Deactivation of Room 3511, Set 16
planned to start week of 2/25/02.

CSvV

1/0 8 modification package is expected to be signed off this week.

The guillotine door switch relocation package has an ECR; should complete by the end of February.
I/0 8 drain line installation package is in progress.

Lead removal is 90% complete; remaining lead will be removed with the lead windows.
Mechanical isolation package started 2/19.

GB removal walkdown complete (plasma needs to be incorporated).

Health Physics Vent Removal package in preregs.

Package in pre-regs as of 2/22 for overheat removal.

Ceriam Nitrate

» CeN decontamination procedure is complete and approved.
Internal management review to be performed prior to hot startup.

MAA/PA Closure

e The Project team continues work on procedures that de-couple the projects and package for disposition
any remaining Pu fines in oily sludge or oxides at the point of generation. A meeting was held with
MC&A to discuss the requirement for a blending down plan. Discussion with the SME on the form of
matter being removed from the production equipment in Bldgs 707, 776, and 777 indicates that the
matter will not be an oxide, but rather waste debris. Mixing the sludges and waste debris with an inert
clay-based absorbent would not require a blending down plan.

¢ A procedure for the treatment of organic sludges is out for review. This will address the issue in the
Closure Plan re:orphan/rogue waste with no defined ownership for scheduling or processing or no
established disposition path (i.e. organic sludges). After procedure PRO-1545-TRM-001 Treatment of
Waste Qils in Building 707/776/777 is approved, it will be modified to address B371 requirements.

e Decisions on The Safeguards Measurement Scans Database structure and report capabilities was
finalized. Completion of the modifications and system testing is scheduled for March 16™. The
Measurements Scan Team will then have the database available to update B371 SNM Holdup Inventories
and generate system reports.

Characterization of plant Standards continues in order to determine a path forward for processing and
disposition. In addition to the residue standards there are some metal and oxide standards that need a
disposition path. Some of these standards exceed 200 FGE and were fixed in place using RTV. These
will pose more of a challenge than the residue Standards which are typically less than 200 FGE and are
simply mixed with diatomaceous earth.
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Revision: 02/27/02

Breathing Air Modification

Room 2103 electrical and mechanical modifications are in progress.

Bottle racks installed and painted. Breathing air bottles to be installed in approximately 2 weeks.
Room 2103 wall will be replaced after installation of piping.

Installing B371 breathing air drops (10 drops).

Cold Area D&D
Engineering of the B381 fluorine building is complete; mechanical and electrical isolation packages are
complete; clean out is complete; completed check to verify fluorine piping is empty.
Fire Phone IWCP is approved and will be scheduled to work with the fire alarm (Simplex) package. The
LSDW work is complete.

Room 3179 engineering is complete, has been put on hold.

Rooms 4101, 4102, 4103 and 4104 preliminary engineering is complete and in the walk-down phase with
craft personnel.

e IWCP for the Electrical Isolations is with KH Construction.
e IWCP for tank verification and characterize being done by B374 Liquid Waste Operations.

Mechanical engineering package for demolition of the UGST is complete; resolving fire alarm wiring
issue with electrical isolation package. Manhole #1 entry was made on 2/6; now in Engineering.

Set 7: Dismantlement

Electrical dismantlement is 60% complete.
Ancillary equipment mechanical isolation is 60% complete.
Started GB75 removal.

First of four crated gloveboxes will go SCO; lead removal on this glovebox is complete; removal date
TBD.

Waterwall drain package is back to Planning and Engineering.

Set 21: Dismantlement

Mechanical and Electrical Isolation package is working.
WGls are ready for this demo.



Set 14: Dismantlement

Lead removal package is complete.

Electrical isolation is 35% complete.

Draining of waterwalls, port covers and windows is 30% complete.
Mechanical isolation package has started; LO/TO is done.
Removal of glovebox contents has started.

Size reduction tent has been ordered.

Revision: 02/27/02
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Basis for Interim Operations (BlO)
Week Ending 02-22-02

PuSPS Page Changes

= Process less than 80% Pu oxides
- Approved by PRC
- Submitted to DOE Thursday, February 14, 2002

Operations Page Changes

= Page change to incorporate all JCOs

- Approved by PRC

- Submitted to DOE Thursday, February 14, 2002
= Residue Product Carts

- Still waiting for DOE approval

BlO Update

= Building 371/374 PHA
- Draft completion date 02-28-02

D&D Support

= JET approved D&D activities for sets/areas identified as OOC
- Approved the use of Plasma Arc cutting for cold components
= Qut-of-commission
- USQDs completed for placing dismantlement sets out-of-commission:

.
7

B/,
77\77

Date Dateto | Response | Response/
Set Completed DOE Due Approval
24 09-27-01 10-01-01 | 10-08-01 10-01-01
7 10-24-01 10-30-01 | 11-06-01 11-06-01
14 11-13-01 11-28-01 | 12-05-01 12-05-01
13 12-13-01 12-18-01 | 12-25-01 01-30-02
21, Ph. | 12-11-01 01-15-02 | 01-22-02 01-29-02
12, Ph. 1 01-02-02 01-15-02 | 01-22-02 01-29-02
15 01-09-02 01-24-02 | 01-31-02 N/A*
15* 02-19-02 02-26-02 | 03-05-02
AM, Ph. 1
PWTS Cancelled
21, Ph. I
Process Vent**

*

New evaluation replaces original evaluation.

e Sets 12 and 1

Revision: 02/27/02

OOC request revised to remove the criticality drain collection system.
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